



High River

PARKS, TRAILS & OPEN SPACES
— **MASTER PLAN** —

MOVING FORWARD

50% draft to Town Staff	February
Conduct final public open house “what we heard”	February
75% draft submission to Town Staff	March
Final document submission	March
Presentation to Town Council	May



High River
PARKS, TRAILS & OPEN SPACES
MASTER PLAN